



CENTIFIC

STRATEGIC BID PROPOSAL

NHS Digital — Clinical Data Platform

PREPARED FOR

NHS Digital

PROPOSAL REFERENCE

BID-2026-041

Document Date: 28 April 2026



1 Effort Estimation

Task ID	Description	Resource Role	Estimated Hours
T-01	Discovery & Requirements	Solution Architect	40h
T-02	Discovery & Requirements	Business Analyst	60h
T-03	Data Source Mapping	Data Engineer	80h
T-04	Data Source Mapping	Solution Architect	24h
T-05	Reference Architecture	Solution Architect	48h
T-06	Pipeline Build — Ingestion	Data Engineer	96h
T-07	Pipeline Build — Transformation	Data Engineer	80h
T-08	ML Feature Engineering	ML Engineer	56h
T-09	Model Training & Validation	ML Engineer	72h
T-10	API Layer & Integration	Backend Engineer	64h
T-11	Compliance & Audit	Compliance Engineer	32h
T-12	UAT Support & Handover	Solution Architect	24h
TOTAL ESTIMATED EFFORT			676h

2 Task-wise Pricing

TOTAL RESOURCE COST
£539k

APPLIED MARGIN
26%

TOTAL PROPOSAL VALUE
£655k

Task	Role	Rate	Hours	Subtotal
Discovery & Requirements Workshop	Solution Architect	£950	40	£45,600
Discovery & Requirements Workshop	Business Analyst	£650	60	£46,800
Data Source Mapping	Data Engineer	£750	80	£72,000
Data Source Mapping	Solution Architect	£950	24	£27,360
Reference Architecture	Solution Architect	£950	48	£54,720
Pipeline Build — Ingestion	Data Engineer	£750	96	£86,400
Pipeline Build — Transformation	Data Engineer	£750	80	£75,600
ML Feature Engineering	ML Engineer	£850	56	£59,976
Model Training & Validation	ML Engineer	£850	72	£74,664
API Layer & Integration	Backend Engineer	£700	64	£53,760
Compliance & Audit Hardening	Compliance Engineer	£800	32	£30,720
UAT Support & Handover	Solution Architect	£950	24	£27,360

3 Quality Framework

NIST 800-53

FISMA

ISO 27001

GDPR

DSPT

Cyber Essentials Plus

Quality Metric	Target Threshold	Measurement Method
Code coverage	≥ 85%	CI suite output
Performance SLA	p95 < 90 min	Synthetic monitoring
Defect escape rate	< 2%	Post-release issues / total tickets
Compliance audit score	≥ 95%	DSPT submission result

4 Risk Register

ID	Risk Description	Severity	Mitigation Strategy
R-01	Source data quality varies across legacy NHS Trust feeds	High	Two-stage validation pipeline + Trust-specific transforms
R-02	Information governance approval timing on patient data flows	High	Pre-engagement IG steering with NHS Digital DPO
R-03	Concurrent rollout to 6 ICBs strains Field Engineering capacity	Medium	Phased ICB onboarding aligned to FE bench
R-04	Model drift over 24-month operating window	Medium	Quarterly retraining contract + drift dashboard
R-05	Scheduling overlap with EHR integration milestone	Low	Buffer week + dependency-driven re-sequencing
R-06	Currency exposure on contracted GBP price during 18-month delivery	Low	Forward-contract via Treasury per quarter
R-07	Sub-contractor security clearance lead time	Low	Pre-cleared bench + SC sponsorship pipeline
R-08	Acceptance criteria interpretation on "near real-time"	Low	Glossary appendix in SoW + signed-off SLAs

5 Acceptance Criteria

Ref	Acceptance Criterion	Verification Method	Responsible
AC-01	Compiled clinical data flows match the documented data dictionary with zero unmapped fields.	Automated test in CI	Data Lead
AC-02	End-to-end pipeline latency for in-scope feeds is less than 90 minutes from source landing.	Production monitoring 7-day rolling avg	Platform Eng
AC-03	Trained models meet or exceed the agreed AUC threshold of 0.82 on the held-out test set.	Joint review with ML Lead	ML Lead
AC-04	All HSCN integrations pass NHS Digital security review before production cutover.	NHS Digital security board sign-off	Compliance Lead
AC-05	Compliance pack (DPIA + IG approval + DSPT) is filed and acknowledged by NHS Digital.	Email confirmation from NHS DPO office	Compliance Lead
AC-06	Operations runbook reviewed and signed off by NHS Digital Service Operations Lead.	Joint review session minutes	Delivery Lead
AC-07	Centific delivers training to two cohorts of NHS Trust users (≤25 attendees each).	Post-training feedback survey ≥ 80% positive	Delivery Lead
AC-08	Knowledge transfer artefacts delivered and reviewed in a joint handover workshop.	Trust IT signs off KT pack	Solution Architect
AC-09	Hypercare period of 30 calendar days post go-live with a defined SLA.	Daily standups + SLA dashboard	Delivery Lead

6 Delivery Schedule

PROJECT DURATION
14 Weeks

Milestone	Start Date	End Date	Responsible
Discovery sign-off	01/05/2026	21/05/2026	Solution Architect
Reference architecture	22/05/2026	04/06/2026	Solution Architect
Pipeline build complete	05/06/2026	09/07/2026	Data Engineer
ML model validated	10/07/2026	30/07/2026	ML Engineer
API integration complete	31/07/2026	13/08/2026	Backend Engineer
UAT cohort 1	14/08/2026	27/08/2026	Solution Architect
Production cutover	28/08/2026	03/09/2026	Delivery Lead
Hypercare handover	04/09/2026	04/10/2026	Delivery Lead

7 Deliverable Register

ID	Deliverable	Format	Responsible
DV-01	Solution Design Document End-to-end architecture, data flows, integration points	PDF + DOCX	Centific Lead Architect
DV-02	Production Data Pipelines Ingestion + transformation pipelines with IaC modules	Source code + IaC	Centific Data Lead
DV-03	Trained ML Models Versioned model artefacts with performance reports	Versioned artefacts	Centific ML Lead
DV-04	Compliance & Audit Pack DPIA, IG sign-off, DSPT submission, security review	PDF	Centific Compliance Lead
DV-05	Operations Runbook Day-2 operations, monitoring, incident response procedures	Confluence + PDF	Centific Delivery Lead

8 Dependency Map

INTERNAL PROJECT DEPENDENCIES

Dependency Name	Linked Task	Owner	Status
Existing data lake access	T-03 Data Source Mapping	Platform Eng	CONFIRMED
Identity / SSO integration	T-10 API Layer	Security	CONFIRMED
Compliance review board	DV-04 Compliance Pack	Legal	SCHEDULED
Bench availability	All build phases	People Ops	CONFIRMED

EXTERNAL & CLIENT DEPENDENCIES

Dependency Name	Linked Task	Owner	Status
NHS Digital DPO sign-off	DV-04 Compliance Pack	NHS DPO	SCHEDULED
HSCN connection certificate	T-10 API Layer	NHS Digital	PENDING
Trust IG agreement	DV-04 Compliance Pack	Trust IG Lead	PENDING