



OFFICIAL BID PROPOSAL

Enterprise Platform Migration & Modernization

Prepared specifically for **Acme Corporation**. This document outlines the comprehensive technical delivery plan, effort estimations, and commercial framework for the proposed engagement.

CLIENT PARTNER

Acme Corporation

Ref: RFP-2026-2021

PROPOSAL DETAILS

Bid BID-2026-048

Issued: 28 April 2026

🕒 Submission Deadline: 30 Sept 2026

CONFIDENTIAL & PROPRIETARY

Executive Summary

PROPOSED VALUE

£467k

WIN PROBABILITY

55%

RESOURCE EFFORT

676h

RISK PROFILE

Standard

Approval Overview

All sections have been rigorously compiled and reviewed through the Human-in-the-Loop (HIL) approval gateway.

✓ Effort Estimation

✓ Delivery Schedule

✓ Task-wise Pricing

✓ Quality Framework

✓ Deliverable Register

✓ Risk Register

✓ Dependency Map

✓ Acceptance Criteria

Commercial Summary

Resource Cost

£539k

Target Margin

25%

Total Proposal Value

£654k

1. Commercial Framework & Pricing

RATE CARD APPLIED · GBP · 12 LINE ITEMS

Task / Activity	Role	Rate	Hours	Margin	Total
Discovery & Requirements Workshop	Solution Architect	£950	40	20%	£45,600
Discovery & Requirements Workshop	Business Analyst	£650	60	20%	£46,800
Data Source Mapping	Data Engineer	£750	80	20%	£72,000
Data Source Mapping	Solution Architect	£950	24	20%	£27,360
Reference Architecture	Solution Architect	£950	48	20%	£54,720
Pipeline Build — Ingestion	Data Engineer	£750	96	20%	£86,400
Pipeline Build — Transformation	Data Engineer	£750	80	25%	£75,000
ML Feature Engineering	ML Engineer	£850	56	25%	£59,520
Model Training & Validation	ML Engineer	£850	72	22%	£74,640
API Layer & Integration	Backend Engineer	£700	64	20%	£53,760
Compliance & Audit Hardening	Compliance Engineer	£800	32	20%	£30,720
UAT Support & Handover	Solution Architect	£950	24	20%	£27,360
Total Bid Value					£655,680

2. Effort Estimation

DETAILED TASK BREAKDOWN BY ROLE AND HOURS

ID	Task Name	Resource Role	Hours	Confidence
T001	Requirements Gathering	Unassigned	120h	9
T002	System Architecture Design	Unassigned	200h	8
T003	Database Migration Planning	Unassigned	160h	8
T004	Development Sprint 1	Unassigned	320h	7
T005	Development Sprint 2	Unassigned	320h	7
T006	UAT & Testing	Unassigned	240h	8
T007	Deployment	Unassigned	80h	9
T008	Knowledge Transfer & Training	Unassigned	100h	8

5. Delivery Schedule & Milestones

PROJECT TIMELINE AND CRITICAL DELIVERY POINTS



Milestone	Start	End	Predecessor	Mode
Requirements Gathering	2026-05-11	2026-05-31	—	remote
System Architecture Design	2026-06-01	2026-07-05	T001	remote
Database Migration Planning	2026-07-06	2026-08-02	T002	remote
Development Sprint 1	2026-08-03	2026-09-27	T003	remote
Development Sprint 2	2026-09-28	2026-11-22	T004	remote
UAT & Testing	2026-11-23	2027-01-03	T005	remote
Deployment	2027-01-04	2027-01-17	T006	remote
Knowledge Transfer & Training	2027-01-18	2027-02-07	T007	remote

DEFINED OUTPUTS AND RESPONSIBLE PARTIES

ID	Deliverable	Format	Responsible
D001	Requirements Document Comprehensive functional and technical requirements	PDF/Word	Business Analyst
D002	Architecture Design Document System architecture, data flows, and component design	PDF with Visio Diagrams	Solution Architect
D003	Database Migration Plan Detailed migration strategy and rollback procedures	PDF Document	Database Administrator
D004	Source Code Repository Complete source code with documentation	Git Repository	Development Lead
D005	Test Case Suite Automated and manual test cases	Test Management Tool	QA Lead
D006	Deployment Procedures Step-by-step deployment guide and rollback plan	Runbook PDF	DevOps Engineer
D007	User Training Materials Training guides, videos, and FAQs	Video & PDF	Training Specialist
D008	Post-Implementation Report Summary of delivered features, issues, and lessons learned	PDF Document	Project Manager

5. Acceptance Criteria

ID	Criterion / Description	Verification Method	Owner
AC001	All functional requirements implemented and working Measurement: Functional Test Pass Rate	UAT Sign-off	QA Lead
AC002	System performance meets SLA thresholds Measurement: Load Test Results	Performance Report	Performance Engineer
AC003	Security vulnerabilities resolved Measurement: Penetration Test Results	Security Clearance	Security Team
AC004	Data migration completed successfully Measurement: Data Validation Report	Data Integrity Audit	Database Administrator
AC005	Documentation complete and accurate Measurement: Documentation Review	Client Approval	Technical Writer
AC006	User training completed Measurement: Training Completion Rate	Training Report	Training Specialist
AC007	System deployed to production Measurement: Deployment Checklist	Production Verification	Operations Team
AC008	Knowledge transfer completed Measurement: Support Team Readiness	Support Handoff Confirmed	Support Manager

APPLIED STANDARDS

Metric	Target	Verification
Code Coverage	85%	CI/CD Pipeline Report
Performance Response Time	<500ms	Performance Test Results
System Availability	99.9%	SLA Compliance Report
Security Vulnerabilities	0 Critical	Security Audit
Defect Resolution Time	<48 hours	Support Metrics Dashboard

7. Dependency Map

CRITICAL INTERNAL AND EXTERNAL LINKAGES

Internal Dependencies

Dependency	Linked Task	Owner
API Gateway Setup		Platform Team

External Dependencies

Dependency	Linked Task	Owner
Third-party Authentication Service	T004, T005	Identity Provider Vendor
Cloud Infrastructure (AWS)	T002, T004, T005, T007	Cloud Team
Legacy System Data Export	T003, T004	Operations Team
Client Stakeholder Availability		Client PMO

8. RISK REGISTER & MITIGATION

HIGH AND MEDIUM IMPACT RISKS WITH MITIGATION PLANS

Ref	Risk Description	Sev	Mitigation Plan	Owner
-----	------------------	-----	-----------------	-------